FY 11 Paving Schedule		
July	**August**	**September**
ALLISON WAY	CARVER STREET	LIVINGSTON STREET
BEECH STREET	DALTON STREET	
BOISVERT ROAD	DELEHANTY ROAD	
CHANDLER STREET	MAUREEN STREET	
CLARK ROAD	OTIS STREET	
COLAB ROAD	PATTEN ROAD	
COUNTRY CLUB DRIVE	PINE STREET	
DRIFTWOOD DRIVE	POND STREET	
ELEANOR ROAD	SAVILLE STREET	
ERICA LANE	SHAWSHEEN STREET	
FIELDSTONE CIRCLE	WHIPPLE ROAD	
FOSTER STREET		
GABBS PATH		
GRASSHOPPER ROAD		
HENRY J. DRIVE		
JOHN STREET		
LIVINGSTON STREET		
MARCIA JEAN DRIVE		
MARGARET ROAD		
MARIE STREET		
MICHAEL'S STREET		
MISSISSIPPI ROAD		
ORCHARD STREET		
PINE STREET		
PLEASANT STREET		
RUBY'S WAY		
SHAWSHEEN STREET		
SYCAMORE DRIVE		
TERM TERRACE		
TOMAHAWK DRIVE		
VICTOR DRIVE		
WHIPPLE ROAD		
WOODLAND ROAD		
Contract # 34/35, Phase 11 CDM/Baltazar Contractors, Inc.	***Contract #35, Phase 11 Albanese Bros. Inc.***	***Contract #36, Phase 11***